



Internationally Certified Training Programs



Project & Contract Management

The Risk Management Professional (PMI- RMP Exam Preparation)

Course Introduction

In this Risk Management course, you'll work through the proactive approach to threat and opportunity based on a clear understanding of the powerful nature of both qualitative and quantitative approaches to risk management.

This course on Project Risk Management is designed to meet the requirements of those who are interested in taking the PMI's Risk Management Professional certification

Target Audience

- Risk Management professionals.
- Project Managers.
- Compliance officers.
- C-suite executives (e.g., CEOs, CFOs, COOs) are responsible for strategic decision-making and organizational risk management.
- Insurance Professionals.
- Quality Assurance and Control Professionals.
- Internal Auditors.

Learning Objectives

- Gain the necessary information to prepare for the PMI Project Risk Management Professional (PMI RMP) Certification Exam

- Understand project risk management
- Plan project risk management
- Identify project risks
- Perform qualitative and quantitative project risk analysis
- Plan project risk response
- Control project risks

Course Outline

- **Day 01**

Module 1

- Introduction to PMI RMP Exam requirements and domain areas
- Overview: Risk Management
- Definition of risks
- Risk Breakdown Structure (RBS)
- Risk Categories

- **Day 02**

Module 2

- Introduction to Risk Management Process
- Plan Risk Management
- Identify Risks
- Perform Quantitative Risk Analysis
- Plan Risk Responses
- Monitor and Control Risks
- Plan Risk Management Process

- **Day 03**

Module 3

- The Identify Risks Process
- Project Risk Identification

- Common sources of project risk
- Creating Ishikawa diagrams to analyze the cause-and-effect relationship
- Checklists
- Developing a Risk Register
- Analyzing the contents of a model Risk Register
- Applying a proven template to create your Risk Register
- Documenting risks for future assessments

• **Day 04**

Module 4

- Qualitative Risk Analysis Process
- Qualitative Risk Analysis Process

• **Day 05**

Module 5

- The Plan Risk Responses Process
- The Monitor and Control Risks Process

Confirmed Sessions

FROM	TO	DURATION	FEES	LOCATION
June 30, 2025	July 4, 2025	5 days	4950.00 \$	Turkey - Istanbul
July 13, 2025	July 17, 2025	5 days	2150.00 \$	Virtual - Online
Sept. 1, 2025	Sept. 5, 2025	5 days	4250.00 \$	UAE - Dubai
Nov. 24, 2025	Nov. 28, 2025	5 days	4250.00 \$	UAE - Dubai

